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1.

Introduction

This document presents a report on the rehabilitation works carried out by the
North America Chapter of the University of Benin Alumni Association
(UBAANA) in Hall 1 Reading Room at the Ugbowo Campus of University of
Benin. The project was executed using the direct labour approach.

2. Previous State of Reading Room

Hall 1 Reading room comprises of two reading rooms: Reading Room A (the big
common room) and Reading Room B (Small Reading Room). The reading rooms
in Hall 1 were dilapidated before the intervention of UBAANA. A summary of the
state of the common rooms before their rehabilitation is as follows:

Walls of the common room were stained and damped
Papers were littered all over the common room walls

The electrical wirings were in a bad condition, with very few functional
sockets and fans

The roofs of the common rooms were leaking

e Windows and doors were damaged

Plates 1 to 12 show the previous and recent states of Hall Reading Rooms.
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Plate 1: Hall 1 Big Reading Room before Repair (1)

Plate 2: Hall 1 Big Reading Room before Repair (2)
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Plate 4: Hall 1 Big Reading Room after Repair (2)
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o :

Plate 5: Hall 1 Small Reading Room before Repair (1) - Notice dampness as a
result of leaking roof

Plate 6: Hall 1 Small Reading Room before Repair (2) — Notice dampness as a
result of leaking roof
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Plate 7: Hall 1 Small Reading Room after Repair
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Plate 8: Roof of Hall 1 Reading Room (Failed Bituminous felt) — this makes the
roof to leak

Plate 9: Top view of Hall 1 Reading Room felt
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Plate 11: Material for roof felt for repair
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Plate 12: Roof after repair
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Table 1 shows the cost breakdown for the works executed

Table: Expenditure breakdown

S/N Activities Amount (NGN) Comment
1 Electrical Works
Materials procured are 10 bulbs,
Materials 65,000.00 | 10 lamp holders, 24 sockets, 2
fans, nails, cables and trunking
Labour 30,000.00
2 Painting
Paints and materials 49,500.00 | See receipts attached
Labour 45,000.00
3 Ceiling
Installation and procurement of
Materials 290,000.00 | ceiling board cost N2,000 per
square metre
Labour 100,000.00
4 Roof Repair
Materials (Celling Boards) 295,000.00 | See Receipts attached
Labour 135,000.00
Extra works on roof 112,500.00
5 Broken Glasses
Material 125,000.00
Labour 45,000.00
Cleaning 32,000.00 | Including cost for kerosene
Total=| 1,324,000.00
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Appendix 1 (Receipts)

Attachment 1: Receipt for paints

Attachment 2: Receipt for roof repair
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Attachment 3: Receipt for roof repair

Attachment 4: Receipt for window and door repair
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Attachment 5: Receipt for window and door repair
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Attachment 5: Receipt for window and door repair

Attachment 6: Procured glasses for window and door repair
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Attachment 8: Clearing of failed bituminous surface of roof
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Attachment 10: Heating of bitumen for roof repair (2)
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Attachment 12: Cleaning of Reading Room doors (1)
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Attachment 13: Cleaning of Reading Room doors (2)
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